
WEEKLY STATUS REPORT 
 

Prepared By:    Patrick Rubenbauer 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 10/25/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of October 21, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

Redevelopment Activities (Week of October 21, 2019): 
• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors) 

continued site surveying work as necessary. 
• Structure Tech (Site foundation contractor) completed necessary maintenance of the 

groundwater treatment system. Structure Tech added additional absorbents to the influent 
tank, removed and drummed saturated absorbents, and replaced the bag filters and cartridges 
of the filtration components.  

• Structure Tech completed backfilling pits in turbine hall that were used for the turbine hall mat 
slab concrete sampling. 

• Structure Tech backfilled the northeast geotechnical test pit next to the boiler house slab.  
• Structure Tech created a bin with poly lining for the debris pulled from the east pit at the boiler 

house slab.  
• Structure Tech began excavating the pits for the scaffolding staircase inside the turbine hall.  
• Roux collected four (4) additional water samples from the groundwater treatment system. 

2,489 gals of treated groundwater were discharged during the week.  
• Roux collected eighteen (18) concrete samples from the turbine hall slab to be analyzed for 

PCBs.  
• Roux collected nine (9) waste characterization soil samples to facilitate offsite disposal of 

material. Waste characterization samples were collected from soil generated during the 
seepage basin installation, soil generated during the north property line excavation, concrete 
debris excavated from the north property line, and soil remaining from the boiler house load 
test. 

• Structure Tech continued drilling for and installing foundational rebar and constructing 
associated formwork at the boiler house slab. Concrete was poured for the east/north east wall 
at the boiler house slab. 

• Structure Tech continued installing rebar doweled into the existing slab at the west and east 
lateral discharge tunnel access holes to allow for slab replacement. . Flowable fill was 
previously filled in the tunnels to approximately 12 inches below top of slab. High-strength 
concrete was poured at the access holes.  

• Northeast Demolition (Site demolition contractor) continued demolition work inside turbine hall. 
Demolition debris was loaded into roll-off containers for disposal.  

• US Spray (Site steel contractor) continued scraping steel inside turbine hall. 
 

Planned Activities for next week: 
• Continue gauging and product recovery as necessary. 
• Continue steel repair work and steel scraping in the turbine hall. 
• Continue demolition work in the turbine hall. 
• Continue groundwater dewatering/treatment/discharge process. 
• Begin the scaffold stair construction within the turbine hall.  
• Begin removal of stockpile soil.  
• Continue the boiler house slab foundation scope.  



 
Photo Log 

 
Photo 1 – Turbine hall concrete 
sampling using a hammer drill and 
wearing full Level D PPE.  

 
Photo 2 – Looking south west at the 
boiler house ejector pit. Hammer drill 
attachment is being utilized by the 
excavator.  
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 3 – Structure tech preparing to 
backfill one of the test pits for the 
turbine hall slab testing.  
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